

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		Amendment Design Review (ADR) Yes/No:		ECN #: 892
Date: 06.12.14		ADR Date:		
Job No: 00063		Created By: <i>[Signature]</i>	Checked By: <i>[Signature]</i>	
Product No: D412-709-021/-023		Approved By: <i>[Signature]</i>	Approved By:	
Product Name: REPLACEMENT WINDOW KITS		(Proj. Manager) <i>[Signature]</i>	(Management if reqd) <i>[Signature]</i>	

Documents Affected:

RELEASE:

ACR-D412-709-2 Rev.A, CP-D412-709-1 Rev.B, DR-D412-709 Rev.F, ICA-D412-709 Rev.2, IIN-D412-709 Rev.C, TP-D412-709-3 Rev.A, TR-D412-709-3 Rev.A, D3543 Rev.B, D3561 Rev.A, D3568 Rev.A

#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?		X			
2	Update Blue/Pink Folder/Electronic File	X		KJ/MB	06.12.20	06.12.15 <i>[Signature]</i>
3	Update DSI Folder/Electronic File		X			
4	Update D-Part Master Binder	X		KJ	06.12.20	06.12.15 <i>[Signature]</i>
5	Update Grey Project Binder	X		MB/KJ	06.12.20	06.12.15 <i>[Signature]</i>
6	Update DEO/DSI Binder		X			
7	Update Master Document List (MDL)	X		MB/KJ	06.12.20	N/A <i>[Signature]</i>
8	Update Document Record (DR)	X		MB/KJ	06.12.20	06.12.15 <i>[Signature]</i>
9	Update Change Record Form	X		KJ	06.12.20	06.12.15 <i>[Signature]</i>
10	Move Electronic File	X		KJ	06.12.20	06.12.15 <i>[Signature]</i>
11	Notify TC of Change		X			
12	Notify FAA of Change		X			
13	Update QSI 021 (TC/FAA STC)		X			
14	Update QSI 036 (K-Kits)		X			
15	Update Accpac Database	X		KJ	06.12.20	06.12.15 <i>[Signature]</i>
16	Update Access Database	X		KJ	06.12.20	06.12.15 <i>[Signature]</i>
17	Verification ARC	X		KJ/MB	06.12.20	06.12.15 <i>[Signature]</i>
18	Update STC Approval List		X			
19	Update Product Development Summary	X		SSH	06.12.20	06.12.15 <i>[Signature]</i>
20	Create/Update COSS (Estimate/BOM)	X		EC/JLM	06.12.20	06.12.20 <i>[Signature]</i>
21	Create/Update PPP's	X		KJ	06.12.20	06.12.15 <i>[Signature]</i>
22	Update Paperwork Kits in Production		X			
23	Update Paperwork Kits in Stock		X			
24	Red Tag Stock with old CHG #		X			
25	Rework/Scrap Current Production		X			
26	Rework/Scrap Kits in Stock?		X			
27	Update Qpulse/Laminated Dwgs		X			
28	Create/Update Controlled PDF Files	X		KJ	06.12.20	06.12.15 <i>[Signature]</i>
29	Create/Update FAI sheets	X	X	EC/JLM	06.12.20	06.12.20 <i>[Signature]</i>
30	Create/Update CNC Programs	X		EC/JLM	06.12.20	06.12.20 <i>[Signature]</i>
31	Create/Update Tooling		X			
32	MPP required?		X			
33	Notify Previous Customers		X			
34	Notify Eurocopter France		X			
35						
36						

Description / Action:

- * MDL-D412-709 Rev.A WAS CREATED IN CASE WE NEED IT FOR FAA APPROVAL - MOVE FILE TO MDLs 'IN PROGRESS' FOLDER-
- * ENSURE P/Ns D3543-1/-3, D3561-1/-1F, D3568-1 & D412-709-021/-023 KITS ARE IN ACCPAC, ACCESS AND COSS
- * ENTRY FOR 00063 IN PRODUCT DEVELOPMENT SCHEDULE SHOULD BE MOVED TO 'COMPLETE' SECTION
- * CREATE OR UPDATE ESTIMATES, WATERJET PROGRAMS AND FAI SHEETS FOR P/N D3543-1/-3 & D3561-1F
- * CREATE OR UPDATE ESTIMATE FOR D3568-1
- * CREATE OR UPDATE ESTIMATES FOR D412-709-021/-023 KITS

ECN Complete: *[Signature]*

Date: 07.02.05